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I DEPARTMENT/AGENCY Public Safety and Corrections 
        
 
 
II PROJECT TITLE    LA On-Line Insurance Reporting Systems (LOIRS) 
 
 
III PROJECT LEADER Rexford L. McDonald, PUBLIC SAFETY & CORRECTIONS, P.O. Box 66614, 
    Baton Rouge, Louisiana 70896  Phone:  (504)  925-4017  Fax:  (504) 925-4019 
    Email:  RMCDONAL@DPS.STATE.LA.US 
 
 
IV DESCRIPTION OF THE PROJECT   The  project  makes available a method for electronic reporting of  
     Insurance cancellation and new business by an insurance  
     Company doing business in Louisiana. 
 
 
V PROJECT STATUS  See Attached 
 
 
VI COST VS. BUDGET  
 
  Category  Budgeted  Actual  Projected Surplus 

 
A. Equipment  66,848 66,848    

 
B. Software  32,040 32,040 

 
 

C. Telecommunications N/A 
 
 

D. Professional/Contract Services 
 
 

E. Other Costs 
 
 
    ======== =========   ============ 

Total Project Cost  98,888  98,888   -0- 
 

 
VII ITEMIZED EXPENSES AND FINANCIAL OBLIGATIONS INCURRED DURING THIS REPORTING PERIOD 
 
 See attached. 
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V. Project Status 
 

A. Brief Summary 
 

Legislation was enacted and rules were promulgated that required all insurance 
companies doing business in Louisiana to begin filing all new business and cancellation 
with the Department of Public Safety through electronic media transfer as opposed to the 
older method of reporting via magnetic tape on or before January 1, 1999.  This project 
required that sufficient computer hardware and software be provided to accomplish this 
reporting mechanism. 
 

B. Accomplishments 
 

A Dec Alpha 8000 server and the appropriate software was ordered and installed at the 
Department of Public Safety Data Center and was placed in operation in November 1998.  
A large majority of the insurance companies have now completed their migration to the 
electronic reporting method. 
 

C. Problems Encountered 
 

Some of the insurance companies had problems with the format of the transferred data 
but this was quickly resolved. 
 

D. Major Milestone 
 

The major milestone was to get the computer hardware and software ordered, installed, 
and ready for use before January 1, 1999.  This deadline was met. 



VI. ITEMIZED EXPENSES AND FINANCIAL OBLIGATIONS INCURRED DURING THIS  
REPORTING PERIOD. 

 
FUNDING CATEGORY   UNIT COST  QUANTITY  BUDGETED EXPENSE 

 
Equipment 
 
 Dec Alpha 8000 Server  $66,848           1    $66,848 
 Total Equipment          $66,848 
 
Software 

 
Unix System Software  $32,040            1    $32,040 
Total Software          $32,040 
 

Telecommunications 
 
N/A 

  
 
Professional/Contract Services 
 
 N/A 
 
Other Costs 

 
N/A 
            =========== 

Total 
         $98,888 
 
 


